2021 Street & Utility Projects
Update 07/08/2021

E 8" Street
Highlights from this past week:
e Contractor is wrapping up the storm sewer installation (contractor may be on-site Saturday to
finish the inlet at E 9™ St/Riley Ave).
Upcoming work:

e Crews will be staking for the upcoming road work, which will begin on Monday, July 12. The
road crew will also be doing retaining wall removal.

S Pierson Avenue

e Contractor plans to start on this portion of the project in August.



